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SUMMARY OF DESIGN



DESIGN SUMMARY

• UTILITY UPGRADES
• NEW WATER MAIN
• TELECOM
• ENHANCED STORM SEWER SYSTEM
• NEW ELECTRICAL

• MULTI-LAYERED LIGHTING FRAMEWORK
• NEW PEDESTRIAN POLE LIGHTS
• ACCENT LIGHTING AT TREES, ART, STORY WALLS
• CANOPY AND STRUCTURE LIGHTING

• CREATE SECONDARY DESTINATIONS
• PERMANENT STAGE CANOPY AT FOUNTAIN
• SHADE STRUCTURE AT BLACK HAWK MINI PARK

[ FUTURE CONSTRUCTION ]
• STORY WALLS • REPAIR OF LIMESTONE PLANTER WALLS

• ENHANCED PLANTING AREAS
• 8,905 SF EXISTING PERVIOUS AREA (8%)
• 14,228 SF PROPOSED PERVIOUS AREA (13%)

DESIGN SUMMARY
PEDESTRIAN MALL IMPROVEMENTS

• FULL PAVING REPLACEMENT

• NEW SITE FURNISHINGS
• MOVABLE TABLES AND CHAIRS
• BIG BELLY STATIONS
• TRASH RECEPTACLES
• FIXED TABLE AND CHAIRS
• DRINKING FOUNTAIN
• BIKE RACKS
• BENCHES

RANGE OF SEATING TYPES PROPOSED 
INCLUDING BENCHES, SEAT WALLS, 
TABLES AND CHAIRS 



BEGA 84 120 POWER PEDESTALS IN PLANTING AREAS

LAYERS OF LIGHTING
PEDESTRIAN MALL IMPROVEMENTS



SITE FURNISHINGS
PEDESTRIAN MALL IMPROVEMENTS

PLAINWELL BENCHNEOLIVIANO BENCH BENCHMARK BENCH

FERMOB MOVABLE TABLE + CHAIRS

EXISTING VS. PROPOSED COUNTS
85 EXISTING BENCHES - 74 PROPOSED BENCHES (24 EXTENDED LENGTH) 
DESIGN PROPOSES A RANGE OF SEATING TYPES INCLUDING SEAT WALLS, 
AND TABLES AND CHAIRS (1 FIXED AND 6 MOVABLE TABLES AND CHAIRS)

DUMOR TABLE 78



SITE FURNISHINGS
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TRASH RECEPTACLE
SCARBOROUGH, LANDSCAPE FORMS

[ 55 EXISTING - 15 PROPOSED ]

RECYCLING SYSTEM
BIGBELLY & SMARTBELLY DOUBLE 

STATION [ 4 PROPOSED ]

BIKE RACKS
U Bike Rack by Madrax

[ 6 RACKS EXISTING / 35 BICYCLES ] 
[ 24 PROPOSED / 48 BICYCLES ]

WAYFINDING KIOSK
[ 2 PROPOSED ]

MOST DEPENDABLE FOUNTAIN
[ 1 EXISTING - 1 PROPOSED ]



PEDESTRIAN MALL IMPROVEMENTS
PERMANENT STAGE CANOPY AT WDF



BLACK HAWK MINI PARK
PEDESTRIAN MALL IMPROVEMENTS

2200 SF 
FLEXIBLE SPACE

SHADE STRUCTURE 
FUTURE CONSTRUCTION

DESIGN GOALS

Create an open and flexible design to support 
a varied and diverse program [ 2200 SF, 55’ x 40’ ]

Create a welcoming and comfortable space

Provide shaded seating areas to enhance 
usability of the space

Capture and communicate the 
history of Black Hawk Mini Park

Create a timeless design that projects a 
progressive and/or forward-thinking
image for Iowa City

Screen Transformer



BLACK HAWK MINI PARK
PEDESTRIAN MALL IMPROVEMENTS

PROCESS: Online Survey
Group of Local Experts

COMMUNITY
1920s Howard Moffit 
1940s Dottie Ray
1960s Minnette Doderer
1960s Nancy Seiberling
1970s Bill Sackter
1990s Karen Kubby

DISCOVERY
1830s Cyrus Sanders
1950s James Van Allen
1990s Connie Mutel

COMMERCE
1850 E.D. Rate & Family
1860 John Hands
1870s Emil Boerner & Family
1940s John Alberhasky

EDUCATION
1850s Martha Reno
1920s George Gallup

CULTURE
1910s Dora Chapmen & Etta Englert 
1970s Dave Morice

CELEBRATE RESIDENTS WHO HAVE SHAPED AND INFLUENCED IOWA CITY



CLINTON STREET ENTRY
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CONSTRUCTION PHASING
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Access to businesses and residences 
shall be maintained at all times. 

Provide minimum 8-foot wide 
pedestrian walkway up against the 
buildings along College Street and 
along the west side of Dubuque Street. 

The pedestrian walkway increases to 
eleven (11) feet in width along the east 
side of Dubuque to afford fire truck 
access during construction. 

Business and building owners shall be 
provided notice 1 week prior to 
construction activities that will limit 
ingress or egress, or disrupt utility 
service.

Notice shall again be provided 48 
hours prior to construction activities 
that will limit ingress or egress, or 
disrupt utility service.



Phase 1A:
Late Start Date: April 30, 2018
Substantial Completion: Date: July 31, 2018
Incentive / Disincentive: $1000/Day
Maximum Incentive: $10,000

Phase 1 Alley Critical Closure:
14 Allowable Closure Days
Incentive / Disincentive: $1000/Day
Maximum Incentive: $5000
Note: Once alley is closed, it is to remain closed 
until completion of all work.

Phase 1B:
Late Start Date: April 30, 2018
Substantial Completion: Date: October 31, 2018
Incentive / Disincentive: $1000/Day
Maximum Incentive: $10,000

No work shall be done 
during the following events:

 Downtown Block Party June 23, 2018 

 Sidewalk Sales July 20 – 21, 2018

 Ragbrai July 27, 2018

 Taste of Iowa City August 22, 2018

CONSTRUCTION PHASING
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No work shall be done 
during the following events:

 Downtown Block Party June 22 or 
29, 2019 

 Sidewalk Sales July 19-20, 2019

 Taste of Iowa City August 21, 2019

Phase 2:
Early Start Date: May 13, 2019
Substantial Completion: Date: October 31, 2019
Incentive / Disincentive: $1000

CONSTRUCTION PHASING
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COMMUNICATION PLAN



COMMUNICATION PLAN
PEDESTRIAN MALL IMPROVEMENTS

 To learn more about the project and see a current rendering, visit 
the project web page at icgov.org/downtownstreetscape

 Sign up to receive project updates by email: Select “Ped Mall 
Improvements Project” at icgov.org/e-subscriptions

 Follow the City of Iowa City on Facebook and Twitter using 
#PedProject

 Weekly Construction Update Meetings 

 For more information, contact Scott Sovers at 319-356-5142 or 
Scott-Sovers@iowa-city.org

https://www.icgov.org/project/downtown-and-pedestrian-mall-streetscape-plan
https://www.facebook.com/CityofIowaCity/
https://twitter.com/CityOfIowaCity
mailto:Scott-Sovers@iowa-city.org


Q & A
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