

# PUBLIC INFORMATIONAL MEETING

## American Legion Road Improvements Project

---

Thursday, December 19, 2019





PROJECT  
OVERVIEW



SCHEDULE



ACCESS DURING  
CONSTRUCTION



# PROJECT OVERVIEW

Full reconstruction from Scott Boulevard to Taft Avenue


- New pavement with curb & gutter
- Roundabout at Scott Boulevard
- On-street buffered bike lanes
- Shared Use Path & Sidewalk
- Pedestrian Underpass
- Storm sewer
- Water main
- Sanitary Sewer




## PROJECT GOALS

- Improve safety
- Reduce traffic congestion
- Create multi-modal linkages
- Upgrades to support the projected growth





# PROJECT TYPICAL SECTION





# SCHEDULE

- Field Surveys.....Complete
- Preliminary Design.....Complete
- Final Design & Plans.....2/18/20
- Right-of-Way Acquisition.....In process
- Utility Relocations.....Winter/Spring 2020
- Bid Letting.....5/19/20
- Construction.....2020-2021



# ACCESS DURING CONSTRUCTION

## Phase 1 – 2020

- American Legion Road and Scott Boulevard Intersection
- Scott Boulevard to Buckingham Lane

## Phase 2 - 2021

- Buckingham Lane to Barrington Road
- Barrington Road to Taft Ave



**Phase 1 – 2020  
Stage 1**


**East half of  
intersection  
constructed**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**American Legion Road  
traffic detoured via  
Court St**



**Taft Ave**





**Phase 1 – 2020**  
**Stage 2**

**West half of  
intersection  
constructed**

**Full closure between  
E. Brook St and  
Buckingham Ln**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**Eastbound American  
Legion Road traffic  
detoured via Court St**

**Phase 1 – 2020**  
**Stage 2**

**West half of  
intersection  
constructed**

**Full closure between  
E. Brook St and  
Buckingham Ln**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**Eastbound American  
Legion Road traffic  
detoured via Court St**

**Phase 1 – 2020**  
**Stage 2**

**West half of  
intersection  
constructed**

**Full closure between  
E. Brook St and  
Buckingham Ln**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**Eastbound American  
Legion Road traffic  
detoured via Court St**

**Phase 1 – 2020**  
**Stage 2**

**West half of  
intersection  
constructed**

**Full closure between  
E. Brook St and  
Buckingham Ln**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**Eastbound American  
Legion Road traffic  
detoured via Court St**



**Phase 1 – 2020**  
**Stage 2**

**West half of  
intersection  
constructed**

**Full closure between  
E. Brook St and  
Buckingham Ln**

**Northbound and  
Southbound traffic on  
Scott Blvd maintained**

**Eastbound American  
Legion Road traffic  
detoured via Court St**







**Phase 2 – 2021  
Stage 1**

**Full closure between  
Buckingham Ln and  
Barrington Rd**

**American Legion Road  
traffic detoured via  
Court St**

**Access to Fairway Lane  
residents via temporary  
connection of Fairway Ln  
to Buckingham Ln**

**Arlington Dr residents  
access via Court St**



**No  
Access**



**Access maintained  
for resident**



**Phase 2 – 2021  
Stage 2**


**Full closure between  
Barrington Rd and Taft  
Ave**

**American Legion Road  
traffic detoured via  
Court St**

**Section to be  
completed over  
summer when school  
is not in session**

**Access to school  
maintained via  
Barrington Rd**

**Taft intersection to be  
constructed under  
traffic**





# DETOUR PLAN





# QUESTIONS